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STOCKTON COMMUNITY
INFORMATION SESSION

Orica Start Up Committee

Chair:  Greg Sullivan
Deputy Chief Executive, EPRG
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ORICA START UP COMMITTEE

 Office of Environment & Heritage
 Hunter New England Health
 NSW Police
 WorkCover
 Fire and Rescue NSW
 Department of Planning and Infrastructure
 Newcastle City & Port Stephens Shire Councils
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TERMS OF REFERENCE

 Promote re-building of community confidence 
in Orica’s ability to operate its Ammonia Plant 
in a safe and environmentally satisfactory 
manner

 Give advice to the agencies represented on 
the Committee regarding Orica’s preparedness 
to re-start the Ammonia Plant and an 
appropriate date

 Set, oversee and review progress on re-start 
work plan



4

LEGISLATIVE NOTICES

 Office of Environment & Heritage
- Two Prevention Notices                                          

Issued 11 and 12 August 2011
- Clean Up Notice - Stockton                                        

Issued 12 August and complied with 23 September 2011
 WorkCover

- Improvement Notice 
Inadequate On-Site Emergency Procedures

- Improvement Notice                                              
Removal and Decontamination of CrVI

- Notices complied with 25 August 2011
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PROGRESS WITH CLEAN-UP OF STOCKTON –
INNER ZONE

78Properties where key areas were washed

82Properties that undertook inspection

85Number of dwellings where positive contact made

91Total dwellings in zone

No.Item
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PROGRESS WITH CLEAN-UP OF STOCKTON –
OUTER ZONE

249Properties washed

315Properties that undertook inspection

330Number of residents where positive contact made

365Total dwellings in zone

No.Item
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VERIFICATION PLAN

 Clean Up
 Technical
 Communication
 Emergency Management Plan
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CLEAN UP

 Residences - Inner
- Outer

 Ammonia Plant - Inner
- Outer

 Legal disposal of residues
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TECHNICAL

 Independent Engineer’s Report
 Draught revised designs based on report 

recommendations
 Verification of design
 Construction of modifications
 Verify construction undertaken in accordance 

with plans
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COMMUNICATION

 Retrain staff
 Community information

- meetings
- newsletters
- site tours

 Community advice prior to re-opening 
Ammonia Plant
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EMERGENCY MANAGEMENT PLAN

 Liaise with key agencies
 Lead WorkCover & Fire and Rescue NSW
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QUESTIONS?


